CERCLA REMOVAL ACTION DAILY WORK ‘ORDER

CONTRACT NO. EP-W-04-054
DATE: 07/31/06 - 08/04/06
SHIFT: as needed

SITE NAME:Krauss Enterprises
ORDER NO.: 022
SITE/SPILL NO.: WL

EPA REGION: II OSC: Kevin Matheis
CONTRACTOR: WRS WORK ORDER # 49
MONITORS:

RM:  Scott Soden
TO COMPLETION: 09/14/06 -

NUMBER OF PERSONNEL AUTHORIZED
1-Response Manager 1-FCA 1-Equipment Operator 2-Industrial Hygenist/Foreman
6 - Laborers

EQUIPMENT AND EXPENDABLE MATERIALS AUTHORIZED

During the mobilization phase of the project, equipment to be utilized will be on an as needed
basis, equipment will be added to this work order until site infrastructure is established.

Anticipated List
ITEM QUANT. ITEM QUANT.

Computers 3 Office Trailer 1

4wd Truck 3 Break/Security Trailer 1

2wd Truck 0 Radios 4
Cellutar phones 2 Storage trailer 1
Portable Lights 0 Temporary Fencing as needed
Ventalation Fans 0 Generator 45kw 1
Security Trailer 1 Uniloader wiforks 1

Gator Transport 2 Passenger Car 1
Portable Toilets 3 Loader 4 in 1 1

Boom Lifts -40' 3 Decon Trailer 1

HEPA Vac 1 Fork Lift 1
Excavator 100 series 1 Sprayer 1

| CERTIFY THAT THE ABOVE WORK IS ORDERED AND AUTHORIZED BY THE
CONTRACTOR IN THE PERFORMANCE OF THE ABOVE CITED TASK ORDER
SIGNATURE OF ON-SCENE COORDINATOR 7&\«""‘/] ’%% _
Date ’)!S\ O(a |
| ACKNOWLEDGE RECEIPT OF THIS WORK ORDER.

SIGNATURE OF CONTRACTOR'S REPRESENTATIVE
Date 7// 3{/ 0 ('{
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CERCLA REMOVAL ACTION DAILY WORK ORDER

SITE NAME:Krauss Enterprises CONTRACT NO. EP-W-04-054
ORDER NO.: 022 DATE: 07/31/06 - 08/04/06
SITE/SPILL NO.: WL SHIFT: as needed

EPA REGION: 1I OSC.: Kevin Matheis
CONTRACTOR: WRS WORK ORDER # 49
MONITORS: RM: Scott Soden

TO COMPLETION: 09/14/06

DESCRIPTION OF WORK TO BE PERFORMED

NOTE: All personnel work performed outside the site boundaries will be documented
in an “OFF-SITE Hour Report” describing, in detail, activities performed and time
charged in performance of these activities. Daily cost summary reports (1900-55) will
also be submitted on a weekly basis unless provided daily, with the initiation of site
activity. This item will be apply as long as the Task Order is open.

SPECIFIC TASKS

1. Dispose of all waste on site including previously accumulated waste from the
buildings, transformers, ballasts, lighting, and empty containers.

2. Remove debris in main buildings that hinders safe access to asbestos
contaminated areas.

3. Address issues related to USTs, including samplmg, removal of waste, recycling
waste, and cleanout of tank

4. Abate asbestos within site buildings.

5. Provide for subcontract as needed for independant asbestos abatement
monitoring.

6. Provide IH/Safety personnel for site safety, reporting asbestos monitoring
results, photodocumentation, and air monitoring as needed for the site cleanup
work.

7.  Apply encapsulant to remaining asbestos on-site.

8. Other tasks as directed by the OSC.
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CERCLA REMOVAL ACTION DAILY WORK ORDER

SITE NAME:Krauss Enterprises CONTRACT NO. EP-W-04-054
ORDER NO.: 022 DATE: 07/31/06 - 08/04/06
SITE/SPILL NO.: WL SHIFT: as needed

EPA REGION: Ii OSC: Kevin Matheis
CONTRACTOR: WRS WORK ORDER # 49
MONITORS: : RM: Scott Soden

TO COMPLETION: 09/14/06

AMENDMENTS

| CERTIFY THAT THE ABOVE WORK IS ORDERED AND AUTHORIZED BY THE
CONTRACTOR IN THE PERFORMANCE OF THE ABOVE CITED TASK ORDER
Signatures only required on this page if amendments have occurred.

SIGNATURE OF ON-SCENE COORDINATOR

Date
| ACKNOWLEDGE RECEIPT OF THIS WORK ORDER.
SIGNATURE OF CONTRACTOR'S REPRESENTATIVE

Date






